

25X1A

Approved For Release 2001/07/28 : CIA-RDP78-03991A000500050018-2

Approved For Release 2001/07/28 : CIA-RDP78-03991A000500050018-2

SECRETOTHER ACTIONS

Memo from C/ED/OC for Multiplex Link - cancelled
dated 16 Feb. '55

P.O. 55-8020, for Telephone Cable Assembly - transferred

P. O. 56-9, Service contract with [REDACTED] - transferred

25X1A

Other Actions Completed - 3

STATUS OF CONTRACT ACTIONS PENDING

A. No Action	7
B. Pending Receipt of More Information, Clearances, etc.	15
C. Pending Bid Opening and Award	17
D. Negotiations Underway	52
E. Pending Drafting of Contractual Document	9
F. No Further Action Required by Procurement Officer	
1. Pending Administrative Processing*	40
	<u>140</u>

CONTRACT ACTIONS MAILED TO CONTRACTOR OR TRANSFERRED, ETC.

Mailed During Period of this Report	13
Other Actions Completed	3

*This includes but is not limited to: typing of forms, administrative review, review by Counsel, obligation by Finance or Fiscal, security clearances, etc.

Requisitions and Memoranda:

Brought Forward	141
Received	15
Completed	16
Pending	140

Requisitions Processed

Under 30 days	7
30 - 60 days	4
Over 60 days	5

NOTE: 15 actual requisitions and 0 memorandums and letters were received during the week which will require a contract or other action by the contract negotiators. Since, in many cases, two or more of these documents may be consolidated into one action, these figures do not necessarily mean that 15 separate actions will be required. The figures above of contract action requests received, completed, or pending are on this consolidated basis. The consolidations, cancellations, and transfers resulted in a net new contract action of 15. The number of contract documents pending decreased by 1 from 141 to 140.

25X1A

SECRET